

Rich<sup>d</sup> Clements

— Bill —

Month	Day	Days	Amount
June	16	6	1-1-0
	23	7	1-4-6
	30	7	1-4-6
July	7	7	1-4-6
	14	7	1-4-6
	21	7	1-4-6
	28	7	1-4-6
Aug	4	7	1-4-6
	11	7	1-4-6
	18	7	1-4-6
	25	7	1-4-6
Sep	1	7	1-4-6
1 Main June 3 weeks & 5 Days at Sund Repairing			3-16-8
A.D. 3 Men 3 weeks in all			3-3-0
			<u>21-10-2</u>
May	15		1-2-0
	23		1-1-0
	30		1-1-0
July	1		1-1-0
	10		2-2-0
	14		0-10-6
	16		1-11-6
	21		3-3-0
	29		1-1-0
Aug	1		1-1-0
	5		1-1-0
	8		1-1-0
	12		1-1-0
	13		2-2-0
	16		3-3-0
	18		2-2-0
	22		2-2-0
	23		3-3-0
	27		5-5-0
	28		2-2-0
	to D <sup>e</sup>		0-7-6
	Rec		<u>37-3-6</u>

an account of materials for models &c

the Scam Machine to Wood &c	10-1-10
to buy about it 4 days	
10 pound of Lead for sundry	0-1-8
horn for wheels & spiles	0-1-2
Wine silk & thread & Braide	0-2-2
to Oyl paint & Braide	0-1-0
Estimomical Machine Box	0-2-0
Glue & nails & line for Machine	0-4-5
Stuff for packing Cases	0-17-0
to buy Oyl paint & Wood for Repairing the Bearing	0-4-0
Stuff for Cases	0-7-0
Mahogany & White wood	0-4-0
Glue Nails 2 1/2 of Brass Ings	0-3-0
Soldering 2 horses	0-0-8
the Gun Bearing man	0-1-0
Locking Glase & Ings	0-5-8
to sundry Glase	0-8-6
to Locking Glase & Ings	0-5-8
the planetarium Case & Stuff	0-15-0
to D <sup>e</sup> Stuff & Glue	0-14-4
to D <sup>e</sup> 2 horses of brass & Nails	0-9-0
to D <sup>e</sup> stuff Nails	2-7-3
to D <sup>e</sup>	2-7-3
to D <sup>e</sup> purchasing the Stuff	0-2-9
to D <sup>e</sup> Stuff & Nails	0-13-6
to D <sup>e</sup> Stuff & Nails	3-13-2
to D <sup>e</sup> handles	1-0-0
to Stuff & 13 dozen of Squares	0-12-0
	<u>16-5-0</u>
	<u>21-10-2</u>
	<u>37-15-2</u>
	<u>37-3-6</u>
to Ball <sup>e</sup>	0-11-8